


Agreed Management Actions Progress Report


51st Board Meeting 22-24 April 2024

GF/B51/07B Geneva, Switzerland

S THE GLOBAL FUND Office of the Inspector General



Situation as of 31 January 2024



AMA by Division/Department



NEW: View the updated status of AMAs by following this <u>link</u> (See Annex 1 for instructions)

This report:

- Presents trends in AMA completion
- Analyzes risks posed by long-overdue AMAs for AFC attention


Progress in addressing AMAs

- There are **90** open AMAs as of **January 2024** driven by **25 new AMAs** from Audit and Investigation reports, and **21 AMAs** closed since **August 2023 (GF/AFC23/04B)**.
- Challenges continue to persist in timely closure of AMAs by the Secretariat. Only 26% of AMAs have been closed on time in the last two years, against a target of 60%, partly due to increased workload for teams and the need to prioritize certain mission critical activities.
- For long-overdue AMA's, the Secretariat has made progress. The average completion rate is 58% and work is underway on most of these AMAs. Six long-overdue AMA's have been closed since August 2023. However, overdue AMA's have increased since the last reporting period with implementation yet to commence for 20% of those AMAs.
- Cross-departmental overdue and long-overdue actions which require coordination between multiple Secretariat departments have longer delays (16 AMAs with an average delay of 12 months after the due date) compared to country specific AMAs (19 AMAs with an average delay of five months after the due date).
- OIG and Secretariat collectively reviewed overdue and long overdue AMAs to determine if any agreed action has become obsolete since the OIG report. Despite this, no AMA has been deemed irrelevant as part of this review. The OIG and Secretariat will continuously review overdue and long overdue AMAs and update the AFC on any potential AMA deemed to be obsolete.

Prioritized AMAs

- The Secretariat has made good progress in addressing the **Gaps in the internal controls** of the Wambo workflow and oversight of Procurement Service Agents (PSAs) reporting resulting in the AMA being deprioritized.
- None of the long-overdue AMAs presents high risk requiring prioritization for the AFC's attention at this reporting period.

Annex 1: Agreed Management Action dashboard



 <u>https://insights.theglobalfund.org/#/views/</u> OIG-ExecutiveDashboard/ExecutiveDashboard

Annex 2: OIG methodology to classify and select AMAs for Committee and Board's attention

The OIG considers the factors below when considering AMAs to highlight to the AFC and Board.

